



2021 OPERATIONS - V. 1.0



LEGEND

- Orange = Maintenance
- Light Green = Machine Studies & Recovery
- Red = Facility shutdown
- Dark Green = Stored Beam
- Dark Blue = PSS Audit

Shift 1 = Midnight to 8 am
 Shift 2 = 8 am to 4 pm
 Shift 3 = 4 pm to Midnight

Shift allocation

| | Public Holidays | Saturdays | Sundays |
|--------------------------------|-----------------|-----------|-----------|
| 625 Stored Beam | 1 | 37 | 20 |
| 226 Maintenance | 1 | 9 | 9 |
| 201 Machine Studies & Recovery | 5 | 4 | 21 |
| 12 PSS Audit | 0 | 0 | 0 |
| 31 Shutdown | 6 | 2 | 2 |
| 1,095 | 13 | 52 | 52 |

Scheduled Stored Beam hours in 2021:

5000

Start and end dates for proposal rounds bound by red bars

| | | |
|--------------------|-----|--------------------|
| Proposal Round 1 = | 214 | Stored Beam shifts |
| Proposal Round 2 = | 201 | Stored Beam shifts |
| Proposal Round 3 = | 210 | Stored Beam shifts |

625